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Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Saric and Mr. Schneider: 
t 

PERMANENT LEACHATE TRANSMISSION SYSTEM 

DO E-0043-9 9 

The Fluor Daniel Fernald, Inc. (FDF) engineers along with GeoSyntec Consultants, the 
design engineer, began working on the new enhanced permanent Leachate Transmission 
System (LTS) conceptual design in July, with highlights of the conceptual design presented 
t o  the U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental 
Protection Agency (OEPA) on September 2, 1999. Based on positive input received at  
that meeting, the conceptual design was finalized on September 16, 1999, (the conceptual 
design package will be issued in late October) and detail design efforts were initiated on 
September 21, 1999. ' 

The LTS detailed Certified for Construction (CFC) package is expected t o  be completed in 
February 2000. In order t o  accomplish this accelerated schedule, only the 90% design 
package will be submitted for formal review. The 9 0 %  design submittal is scheduled t o  be 
submitted t o  FDF, Department of Energy (DOE), U.S.EPA and OEPA reviewers on  
December 30, 1999. The 9 0 %  package will be transmitted to the U.S. EPA and OEPA as 
a Design Change Notice (DCN). To facilitate the schedule, comments from reviewers 
would be needed by January 21, 2000. Comments would then be resolved and 
incorporated into the final CFC Package. 

Construction Planning has already been initiated with the development of a construction 
schedule, preliminary construction estimate,. andmbcontract procurement planning. .The . . . . . .  ' 

construction schedule developed 'meetstwo operational -milestonesi-:l) a December -31, _ _  
2000, milestone for-the complete~.icstallation .and . t u ~ n o  -_.. -- _.,.-I ... I .._ ....- ... . . -.-. ..- - . . .  .. -. .__ __ . . 
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LTS system for Cell 1 through Cell 5, with a tie-in into the interim LTS pipe until total 
construction is complete, and 2) a December 31, 2001, milestone for the remainder of the 
system (Cell 6 t o  the Permanent Lift Station (PLS)). The first milestone will be achieved by 
working accelerated construction (minimum five-ten hour days) and includes Start-up 
Testing and a Standard Startup Review (SSR) prior to turnover to  operations. The 
remainder of the construction will follow immediately after and also includes Start-up 
Testing and a SSR prior t o  final turnover. 

The following assumptions were made in the development of the schedule: 1) no 
significant weather delays, 2) Cells 8 and 9 manholes are not required, 3) modification of 
the existing On-Site Disposal Facility (OSDF) Sedimentation Basin is completed by July 
2000, 4) the corridor between Cell 7 and the PLS will be certified prior t o  the construction 
field work, 5)  Fiscal Year (FYI 2000 funding is available to  award the construction 
subcontract in March 2000, and 6) the existing manholes a t  Cells 1, 2, and 3 along with 
the interconnecting piping and flotation slabs are abandoned in-place. 

If you have any questions on the LTS path-forward, please contact Robert Janke at 
(51 3) 648-31 2 4  or Jay Jalovec at (51 3) 648-31 22. 
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Sincer y, 

FEMP: Jalovec 
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Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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Mr. James A. Saric 
Mr. Tom Schneider 

cc : 
N; Hallein, EM-42/CLOV 
R. J. Janke, OH/FEMP 
J. Reising, OHlFEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
T. Schneider, OEPA-Dayton 
F. Bell, ATSDR 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
F. Barker, Tetra Tech 
D. Brettschneider, FDF 52-5 
D. Carr, FDF/52-2 
J. D. Chiou, FDF/52-0 
T. Hagen, FDF/65-2 
J. Harmon, FDF/SO 
R. Heck, FDF/2 
S. Hinnefeld, FDF/SO 
J. Hughes, FDF/52-5 
U. Kumthekar, FDF/64 
T. Walsh, FDF/65-2 
AR Coordinator, FDF/78 
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EDC, FDF/52-7 
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